

WebRTC - The Plan

this slide unintentionally left blank

well, seriously

- Assumptions:
 - No major pieces missing
 - RTPSender/Receiver will be incorporated
 - gUM draft is relatively stable
 - W3C last call end of June
 - IETF protocols are stable
 - IETF will be done with protocol docs in Q3
- How realistic is this?

Resulting workplan

- Issue an integrated version
 - RTCRtpSender / Receiver
 - Spun-off stats
 - Mid-June?
- Issue a WG Last Call for bugs
- Resolve the bugs
 - Target: Mid-September
- Issue a W3C Last Call
 - Target: End of September