

WoT IG and WG Administration

WoT F2F Meeting

Dusseldorf, Germany, July, 2017

UPCOMING F2F MEETINGS

F2F Meeting November 2017: Burlingame, CA, USA

- At TPAC 2017
- 6–10 November 2017 – F2F on Mon+Tue
- 4 months to work
- Calendars
 - IETF: 11-16, Singapore
 - OCF: Nov 6-10, Singapore
- Todos
 - PlugFest: Organize hacker space for Saturday and Sunday (4-5) → Michael K.
 - WoT Demo: Request full-day room or at least 3 hours on Wednesday

F2F Meeting Spring 2018:

~End of Feb / Mar in Asia

- Co-location with security conference
 - Might be difficult → separate activity
 - <https://www.internetsociety.org/events/ndss-symposium/ndss-symposium-2018>
(San Diego, 18-21 February)
 - <https://www.ieee-security.org/TC/SP2018/>
(San Jose, 21-23 May)
- Look at calendars
 - IETF: London, UK, 18–23 March 2018
 - OCF:
 - oneM2M: Asia, 21.. May 2018
- Todos
 - Organize academic conference workshop (with T2TRG)
 - Discuss in chairs call

F2F Meeting Summer 2018: ~End of June in Americas

- Look at calendars
 - IETF: July 22-27 2018 (San Francisco)
 - OCF?
 - oneM2M?
- x months to work
- Todos
 - Check alternatives in Korea and Taiwan
 - Consider visas

F2F Meeting October 2018: Lyon, France

- At TPAC 2018
- **22–26 Oct 2018**
- Look at calendars
 - IETF: 4-9 Nov 2018 (location tbd)
 - OCF?
 - oneM2M?
- x months to work
- Todos

NEXT STEPS

WG Roadmap

- 2017-02 (Santa Clara F2F)
 - Create GitHub repos
- 2017-05 (Osaka F2F)
 - Graphical and RDF model of TD
 - Editor's Drafts
 - RC for WoT Architecture First Public Working Draft (FPWD)
 - Start security review for WoT Architecture
- **2017-07 (Düsseldorf F2F)**
 - Finish security review for WoT Arch. with Internet Drafts ("security concepts") for internal security review and IETF outreach
 - Draft for test suite (Servient emulator with automatic checks)
 - Release First Public Working Draft (FPWD) of WoT Architecture
- 2017-11 (TPAC 2017, Burlingame, CA, USA)
 - RCs for First Public Working Drafts
 - RC Implementations and Test Suite
 - Start external security review
- 2018-03 (London? F2F)
 - Finish external security review
 - Release First Public Working Drafts (FPWDs)
- 2018-05 (F2F at sec conf, Santa Clara?)
 - Aggressive testing / adverse security testing?
- 2018-07 (China? F2F)
- 2018-10
 - RCs for Candidate Recommendations
 - Start security review
- 2018-11 (TPAC 2018, Asia?)
 - Finish security review
 - Start release process
- 2018-12 (end of current charter)
 - Release Candidate Recommendations (CRs)